



**BOLTON
& MENK**

Real People. Real Solutions.

2900 43rd Street NW
Suite 100
Rochester, MN 55901

Ph: (507) 208-4332
Bolton-Menk.com

2025 STREET AND UTILITY IMPROVEMENTS PROJECT UPDATE #17

Week of September 8:

- Cherry Street – The Contractor continued constructing the watermain and lateral services between 2nd Avenue and 3rd Avenue.
- Cherry Street – The Contractor started construction of the sanitary sewer and lateral services between 3rd Avenue and 4th Avenue.
- Alley 2 (between Cherry Street and Walnut Street & between 2nd Avenue and 3rd Avenue) – The Contractor installed the sanitary sewer main and lateral services.
- Cherry Street – The Contractor installed gravel by the Liquor Store all the way to Alley 2.

Week of September 15:

- Cherry Street – The Contractor plans to construct the sanitary sewer, watermain, and lateral services between 3rd Avenue and 4th Avenue.
- Alley 1 (between Cherry Street and Walnut Street & between 1st Avenue and 2nd Avenue) and Alley 3 (between Cherry Street and Walnut Street & between 3rd Avenue and 4th Avenue) – These sanitary sewer mains will be rehabilitated with an internal liner. This is a specialty item requiring a specialized sub-contractor. The sub-contractor will be in town to clean these mains and verify the extents in preparation for the lining work. The lining work is not planned to occur next week.
- Cherry Street – The Contractor plans to continue installing gravel and working on building the road east of Alley 2.

Project Notes:

- Construction generally will occur between 6:30 AM and 6:30 PM Monday through Friday with work happening on an occasional Saturday.
- 3rd Avenue– The Contractor is working with their concrete and blacktop sub-contractors on an updated schedule. This work generally occurs before the landscaping work starts.
- Cherry Street – The Cherry Street door at the Liquor Store will be out of service while construction is occurring. The 1st Avenue door will be the only access for a period of time.

Contact

Please reach out to Russ Morsching, the Resident Project Representative, at 507-323-5192 or russell.morsching@bolton-menk.com with any questions.

Note – The reported schedule will always be flexible due to weather and other reasons. This update is meant to provide information as we know it at the time of the update preparation. Real time schedule updates can be obtained by calling Russ Morsching.