



2025 STREET AND UTILITY IMPROVEMENTS PROJECT UPDATE #18

Week of September 15:

- Cherry Street – The Contractor constructed the sanitary sewer, watermain, and lateral services between 3rd Avenue and 4th Avenue.
- Cherry Street – The Contractor continued installing gravel and working on building the road between Alley 2 and Alley 3.

Week of September 22:

- **Tuesday, September 23rd between 12:00 AM and 6:00 AM:** There will be a whole town water shut-down for the water system connections at Cherry Street and 4th Avenue. City staff will coordinate the shut-down with the Fire Department and the school. A public notice will be posted on the City's Facebook page, the City website, and on the park sign.
 - **After the water shut-down is complete, please run water either in a bathtub or from an outdoor spigot to flush the line until the stream is clear. This will also help to remove trapped air in the system.**
- Cherry Street – The Contractor plans to continue constructing the sanitary sewer, watermain, and lateral services between 3rd Avenue and 4th Avenue.
- Cherry Street – There is quite a bit of utility work to be done in the Cherry Street and 4th Avenue intersection. This intersection will be closed while the work is happening.
- Cherry Street – The Contractor plans to continue installing gravel and working on building the road east of Alley 3 and 4th Avenue.

Alley Location Reference

- Alley 1 is between 1st Avenue and 2nd Avenue (along Cherry Street)
- Alley 2 is between 2nd Avenue and 3rd Avenue (along Cherry Street)
- Alley 3 is between 3rd Avenue and 4th Avenue (along Cherry Street)

Project Notes:

- 3rd Avenue (Week of September 29th) – The Contractor is planning to start constructing concrete driveways. The start date is TBD.
- Cherry Street (Week of September 29th) – The Contractor plans to continue the concrete work after 3rd Avenue is complete and starting at the Liquor Store.
- Cherry Street – The Cherry Street door at the Liquor Store will be out of service while construction is occurring. The 1st Avenue door will be the only access for a period of time.

Contact

Please reach out to Russ Morsching, the Resident Project Representative, at 507-323-5192 or russell.morsching@bolton-menk.com with any questions.

Note – The reported schedule will always be flexible due to weather and other reasons. This update is meant to provide information as we know it at the time of the update preparation. Real time schedule updates can be obtained by calling Russ Morsching.