



## 2025 STREET AND UTILITY IMPROVEMENTS PROJECT UPDATE #20

### Week of September 29:

- 3<sup>rd</sup> Avenue – The Contractor formed and poured concrete driveways.
- Cherry Street – The Contractor formed and poured the concrete at the liquor store except for one driveway on the south side of the street.
- Cherry Street – The Contractor formed and poured concrete driveways.
  - There is some minor concrete work that could not be done this week related to other work adjacent to it. This concrete work will be completed in the next few weeks.
- Cherry Street – The Contractor is installing gravel and working on building the road between 3<sup>rd</sup> Avenue and 4<sup>th</sup> Avenue.
- Alley 3 (between Walnut Street and Maple Street) – The Contractor will complete the sanitary sewer main and lateral service installation today.

### Week of October 6:

- 3<sup>rd</sup> Avenue – The Contractor plans to haul in more gravel and grade the road ahead of the paving crew. Paving is planned to start mid-week next week.
- Cherry Street – The Contractor plans to haul in more gravel and grade the road ahead of the paving crew. Paving is planned to start after 3<sup>rd</sup> Avenue is complete.
- Alley 1 (between Cherry Street and Walnut Street) and Alley 3 (between Cherry Street and Walnut Street) – The specialty contractor plans to do the sewer lining work later in the week.
- General – The Contractor plans to work on clean-up items and may begin hauling in topsoil for boulevard seeding.
  - More information will come out regarding turf maintenance in a future update.

### Project Notes:

- **Residents with concrete driveways – Russ Morsching will let you know when you can drive over the new concrete.**
- Paving – The contractor is NOT going to pave the full blacktop thickness on the roadways. The balance of the blacktop will be paved next year. This is intentional to allow for some settlement in the ground over the winter. Settlements will be fixed next year before the rest of the blacktop is paved.
- **Paving – Please move your vehicles out of your garage and park on a side street while your street is being paved. You can drive on the newly paved road at the end of the day.**

### Contact

Please reach out to Russ Morsching, the Resident Project Representative, at 507-323-5192 or [russell.morsching@bolton-menk.com](mailto:russell.morsching@bolton-menk.com) with any questions.

*Note – The reported schedule will always be flexible due to weather and other reasons. This update is meant to provide information as we know it at the time of the update preparation. Real time schedule updates can be obtained by calling Russ Morsching.*